
TRACKING REPORT for 2005 SPLOST
COBB COUNTY DEPARTMENT OF TRANSPORTATION
Date: January 11, 2006
STATUS REPORT - ALL PROJECTS
**  Schedule Currently under revision, Will be Finalized in February 2007

PROJECT NAME Project Phase

INFRASTRUCTURE PRESERVATION - Bridge Rehab/Replacement
Bells Ferry Road over Noonday Creek Trib Design Apr-06 May-08
Bridge Replacement

Booth Road over Olley Creek Tributary Jan-07 Jan-08
Bridge Replacement

Burnt Hickory Road over Mud Creek Cobb DOT Jul-06 May-07
Bridge Rehabilitation Engineering

Candy Lane over Olley Creek Construction Jul-06 Aug-06
Bridge Rehabilitation COMPLETE

Canton Road over Little Noonday Creek Consultant Jan-07 Oct-08
Bridge Replacement Selection

Cheatham Hill Rd over Ward Creek Consultant Dec-06 Aug-08
Bridge Rehabilitation/Widening Selection

Collins Blvd over Buttermilk Creek Consultant Jan-07 Oct-07
Bridge Replacement Selection

Collins Road over Little Allatoona Creek Construction May-08 May-09
Bridge Rehabilitation COMPLETE

Columns Drive over Sope Creek Feb-07 Jul-07
Bridge Rehabilitation

Concord Road over Silver Comet Trail GDOT Jun-06 Feb-08
Bridge Replacement Design

(Internal)
Flint Hill Road over Olley Creek Design Mar-06 Aug-07
Bridge Replacement Underway

Garrett Road over Powder Springs Creek Consultant Jan-07 Jul-08
Bridge Replacement Selection

Hamby Road over Clark Creek Mar-07 Nov-08
Bridge Replacement

Hermi Ped. Bridge on Paces Fy over Chatt Concept Apr-06 Aug-07
Bridge Engineering
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Hiram-Lithia Springs Rd over Sweetwater Crk Consultant Jul-06 Aug-08
Bridge Replacement Contract

Holloman Road over Sweetwater Creek Construction Jan-07 May-07
Bridge Rehabilitation COMPLETE

Holly Springs Road over Sewell Creek Trib Consultant Jan-07 Oct-08
Bridge Replacement Selection

Hurt Road over Olley Creek Construction Apr-06 Feb-07
Bridge Rehabilitation COMPLETE

Indian Hills Drive over Sope Creek  Cobb DOT Feb-07 Dec-07
Bridge Rehabilitation Engineering

John Ward Road over Mud Creek Cobb DOT Dec-08 May-09
Bridge Rehabilitation Engineering

Luther Ward Road over Mud Creek Tributary Cobb DOT Dec-08 May-09
Bridge Rehabilitation Engineering

Macedonia Road over Noses Creek Construction Jan-07 May-07
Bridge Rehabilitation COMPLETE

Midway Road over Allatoona Creek Tributary Consultant Jan-07 Dec-07
Bridge Replacement Selection

Mount Calvary Road over Noses Creek Consultant Jan-07 Jul-07
Bridge Replacement Selection

New Chastain Road over Noonday Creek Feb-07 May-07
Bridge Rehabilitation

North Church Lane over CSX Railroad Design Feb-06 Dec-07
Bridge Replacement

Oglesby Road over Powder Springs Creek Consultant Jan-07 Oct-08
Bridge Replacement (2 Bridges) Selection

Old Hwy 41/Kennesaw Mtn NBP over CSX RR Consultant Mar-06 Nov-07
Bridge Replacement Notice

to Proceed
Olive Springs Rd over Nickajack Ck Trib Jan-07 Apr-08
Bridge Replacement

Paper Mill Road over Sope Creek Apr-08 Jan-11
Bridge Replacement

Rock Bridge Road over Noonday Crk Trib Consultant Jan-07 Apr-07
Bridge Replacement Selection X
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Sewell Mill Road over Sewell Creek Consultant Jan-07 Jul-08
Bridge Rehabilitation / Bridge Widening Selection

Stout Parkway over Gothards Creek Cobb DOT Jan-07 May-07
Bridge Rehabilitation Engineering

Worley Drive over Little Noonday Creek Consultant Aug-06 Feb-08
Bridge Replacement Contract

DRAINAGE - Drainage System Improvements
Fern Street Culvert

Sandy Plains Road @ SR 92 Construction
Complete

Old Sewell Road Cobb DOT Dec-06 Mar-06
Engineering

Casteel Road Culvert Cobb DOT Jan-07 Jun-07
Engineering

Sewell Mill Road @ Roberts Lane Cobb DOT TBD TBD
Engineering

Brookside Drive @ Roberts Drive Cobb DOT Jan-07 Apr-07
Engineering

SAFETY/OPERATIONAL - Intersection Safety/Operational Improvements
Atlanta Road at Paces Ferry Road Preliminary Feb-06 Aug-07
Add Dual Left-turn Lanes Southbound Atlanta Road Design

Austell Pdr Spgs Rd @ Clay Rd Mar-07 Nov-08
Realignment and Safety Improvements

Austell Rd at East West Conn Concept Mar-06 Nov-07
Add 3rd Thru Lane and Dual Lefts on East West Conn

Austell Road @ Pat Mell Road Design Underway Mar-08
Realign Pat Mell to line up with apartment entrance

Austell Rd@Roberta Dr/Cochran Rd Design Underway Mar-08
Improve Alignment

Barrett Pkwy@Cobb Place Blvd(East) Property Underway Apr-07
Intersection Improvements Acquisition

Blair Br Rd@Oak Ridge Rd/Six Flags Dr Jan-07 Jul-08
Realignment and Safety Improvements
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Bob Cox Rd at Dallas Hwy(SR 120) Construction Feb-06 Nov-06
Install Southbound Right-turn Lane on Bob Cox Road

Burnt Hickory Road at Due West Road Jan-07 May-09
Realignment and Safety Improvements

Burnt Hickory Rd at Mount Calvary Rd Jan-07 Jan-08
Install a northbound right turn lane on Mt Calvary Rd

Burnt Hickory Road @ Stout Parkway Jan-07 Aug-08
Realignment and Safety Improvements

Chastain Road @ Bells Ferry Road RW Acq/ Underway Sep-07
Add right turn lanes Final

Design
Cooper Lake Rd @ King Springs Rd Consultant Jan-07 Jul-08
Improve intx sight dist to remove f\flasher; add SB Selection
channelized rt turn; lengthen eastbound lt turn; poss sig
Cumberland Blvd@Cumberland Transfer Ctr Jul-07 Jan-08
Median Safety Improvements

Dallas Hwy/SR 120 at Casteel/Old Hamilton Rd Construction Underway Underway
Add Northbound Right-Turn Lane Complete

Dallas Hwy/120 at Poplar Spgs Rd/Holland Rd Consultant Dec-06 May-08
Realign Intersection and Install Traffic Signal Selection

Due West Rd at Old Hamilton Road Jan-07 May-08
Realign Intersection and install Traffic Signal

East West Connector @ Fontaine Road Consultant Mar-07 Mar-08
Add eastbound acceleration Lane at East West Conn Selection

East West Connector at Hicks Road Concept Feb-06 Aug-07
Add Right-Turn Lanes Northbound and Southbound

Floyd Road @ Clay Road Preliminary Underway Aug-07
Intersection Improvements Design

Hickory Grove Road @ New McEver Road Jan-07 Jan-09
Add Turn Lanes; Possible Traffic Signal

Johnson Ferry Road @ Sewell Mill Road Jan-08 Oct-09
Add dual Left Turns N; Include Sewell Mill Rd at Pine Rd
Intersection Improvements
Kennesaw Due W/Acworth Due W/Due West Jan-07 Oct-08
Improve Turn Lane

Macland Rd/Bullard Rd @ Corner/Florence Rd GDOT Underway TBD
Convert Bullard to Rt in Rt out with Rt Turn Lane Design
Upgrade Sigs and Imp app grades for Macland at Corner (Internal)
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Mars Hill Road Design Jul-07 Jul-09
Intersection Improvements
<GRTA Project>
Mars Hill Road @ Due West Road Consultant Dec-06 Dec-08
Add Turn Lanes Negotiations

Mars Hill Road @ Giles / Hill Road Design Underway Mar-08
Add Left and Right Turn Lanes - Improve Sight Distance
<GRTA Project>
Mars Hill Road @ Hadaway Road Design Underway Mar-08
Add Left Turn Lanes on Mars Hill Road
<GRTA Project>
Mars Hill Road @ Nichols Road Design Underway Mar-08
Add Left and Right Turn Lanes

Midway Road @ Luther Ward Road Construction Underway Underway
Realignment and Safety Improvements Complete

Old Alabama Road @ Cardell Road Cobb DOT Underway Feb-07
Add Eastbound Right Turn Lane Design

Old Dallas Road at Holland Rd Dec-06 May-08
Align Holland with Old Dallas at 90 Degrees

Old Highway 41 @ McCollum Parkway Construction Underway Jun-06
Extend Northbound Right Turn Lane on Old Highway 41 Complete

Powder Springs Road @ Cheatham Hill Road Preliminary Underway Apr-08
Add Right Turn Lane Design

Roswell Road (SR 120) at Old Canton Road Consultant Oct-06 Jun-08
Add Capacity on Old Canton Road Selection

Sandy Plains Road at East Piedmont Road Concept Apr-06 Dec-08
Add Dual Left-turn Lanes an Right-turn Lanes

Shallowford Road @ McPherson Road Cobb DOT May-07 May-08
Realign and Add Turn Lanes Design

Six Flags Road @ Riverside Parkway Consultant Jul-07 Jul-08
Add Lt Turn EB and WB; Add EB Rt Turn Selection
Lane; Possible Traffic Signal
South Gordon Road @ Pisgah Road Consultant Jan-06 Jul-08
Add Lt Turn Lane; remove flasher; Improve St Distance Selection

Spring Road @ Campbell Road Sep-09 Oct-11
Intersection Improvements

Stilesboro Road Intersection Improvements Concept Feb-06 May-09
Acworth Due West Road to Shillings Road
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Villa Rica Road @ Bullard Road COMPLETE Underway Underway
Intersection Improvements

Villa Rica Road @ Casteel Road COMPLETE Underway Underway
Intersection Improvements

West Sandtown Road at Villa Rica Road Consultant Dec-06 May-08
Intersection Improvements Selection

CONGESTION RELIEF/MOBILITY - Thoroughfare Improvements
Barrett Parkway Mar-07 Nov-10
US 41 to Dallas Highway
Widen to 6-ln w/ 10' trail, 5' SW, Turn Lanes
Big Shanty Road Extension - Ph 1 Design Underway Aug-08
Busbee Pkwy at Big Shanty Rd to Barrett Lakes Blvd
New 4-Lane Divided Roadway
Big Shanty Road Extension - Ph 2 Design Underway Aug-08
Barrett Lakes Blvd to Chastain Road
New 4-Lane Divided Roadway
Big Shanty Road Extension - Ph 3 Design Underway Aug-12
Busbee Pkwy to Chastain Meadows Parkway
New 4-Lane Divided Roadway
Bill Murdock Road Preliminary Feb-06 Aug-07
Sewell Mill Road to Pine Road Design
Widen to 3-Lanes on School Side(Dodgen MS and Walton) 
Callaway Road Oct-07 Jul-11
Austell Road to Powder Spring Road
Widen to 3 Lanes
CedarCrest Road Jul-07 Jul-11
Paulding County Line to Governor's Towne Club
Widen to 4 Lane Divided
Cobb Parkway (CCID-1014) Design Underway May-12
Mount Paran Road to Paces Mill Road
Widen Bridge to 6 Lane Divided 
Cobb Parkway Design Underway May-12
Paces Mill Road to Acres Mill Road
Widen to 6/8 Lane Divided
I-285/Atlanta Road Concept Underway May-10
n/a
Upgrade Interchange
I-285/South Cobb Drive (GDOT) Design Underway Nov-09
n/a
Upgrade Interchange
Jamerson Road Jul-07 Oct-09
Canton Road to Lee Waters Road
New 4-Lane Divided Roadway
Jiles Road Consultant Oct-06 Aug-10
Cobb Parkway to Cherokee Street Selection
Widen to 4-Lane Divided
Mulkey Road Connector Final Underway May-07
Mulkey Road to East West Connector Plans
New 2 Lane Roadway Submitted
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Powder Springs Road Connector Jun-10 Feb-14
Powder Springs Road to South Cobb Drive
New 2/4 Lane Roadway
Six Flags Drive Mar-07 Aug-09
Riverside Dr to Six Flags Pkwy and 1,600' Lee Ind. Blvd
Widen to 3 Lanes
South Barrett Reliever Phase 1 (TCID-14A) Project Underway TBD
Cobb Parkway to Shiloh Valley Drive On-Hold
New 4 Lane Roadway
SR 280/South Cobb Drive (GDOT) Sep-07 Nov-11
SR 5 /Atlanta Road to Bolton Road
Widen to 4/6 Lane Divided
SR 92 (GDOT) Concept Underway Aug-09
Cobb Parkway to Cowan Road (GDOT
Widen to 4 Lane Divided Consultant)
SR 92 (GDOT) Concept Underway Aug-09
Paulding County Line to Cobb Parkway (GDOT
Widen to 4 Lane Divided Consultant)
Stilesboro Road Concept Feb-06 Aug-09
Kennesaw Due West Rd to Barrett Pkwy
Widen to 4-Lane Divided
Stilesboro Road Concept Feb-06 Aug-08
Mars Hill Road to Rosehedge Way
Widen to 5/3 Lanes
Windy Hill Road Design Jun-10 Aug-12
Windy Hill Road EB to Powers Ferry Rd NB
Flyover Bridge
Windy Hill/Macland Road Connector Concept Feb-06 Nov-09
Macland Rd (SR 360) at Powder Spgs to Windy Hill Road
New 2-Lane Roadway (Buy R/W for Future 4-Lane)

CONGESTION RELIEF/MOBILITY - Traffic Management 
Fiber Network Expansion Jun-08 Aug-09
Install fiber optic interconnect cable between traffic
signals to improve traffic flow
Rebuild Existing Traffic Signals Engineering May-06 On-going
Upgrade Deficient Signals to Current Specifications

Upgrade Traffic Signal Cabinets Cobb DOT Aug-06 Feb-07
Upgrade existing traffic signals to current specifications Design

Traffic Control Center Upgrade Jun-07 Aug-08
Upgrade the existing equipment in the TCC to
current specifications
Transportation Technology MIS Underway
Upgrade GIS, GPS,MIS, and TIS Underway

Traffic Signal Timing Mar-07 Dec-07
Retime Signal Corridors to Improve Traffic Flow

Traffic Signal Timing Mar-08 Dec-08
Retime Signal Corridors to Improve Traffic Flow

N/A N/AX N/A
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Traffic Signal Timing Mar-09 Dec-09
Retime Signal Corridors to Improve Traffic Flow

ATMS Phase 5 Nov-07
Expand ATMS by installing advanced technology.
Expand traffic control center.
ATMS Phase 6 Nov-07
Expand ATMS by installing advanced technology.  

ATMS Project - Engineering Only Consultant Underway May-07
Phases 5 and 6 Contract

Transportation Planning Studies Nov-08 Aug-08
Long-range and short-range transportation studies
to support project development

SAFETY/OPERATIONAL - Roadway Safety
Acworth Due West Road Concept Mar-06 Feb-10
Nance Road to Burnt Hickory Road
Safety, Operational and Intersection Improvements
Allgood Road Oct-08 Jan-11
East Piedmont Road to Allgood Road/Scufflegrit Road
Rockcrest Dr hill cut
Beech Haven Trail Cobb DOT Dec-06 May-07
Ivy Ridge Drive to Winchester Trail Design
Safety/Oper-Improve Hor Curve to meet Design Speed
Bell Ferry Road Consultant Sep-06 May-10
I-575 to North Cobb Parkway (US41) Negotiations
Intersection Improvements
Canton Road Concept Apr-06 May-11
Canton Road Connector to Cherokee County
Corridor Improvements - Shoulders and Intersections
Childers Road Apr-08 Jan-10
Shallowford Road to Fulton County
Shoulder and intersection improvements
County Line Road Consultant Dec-06 Dec-09
Mars Hill Road (SR 176) to Due West Road Selection
Safety/Operational Improvements - Includes 2 Bridges
Gus Robinson Road Jan-07 Jan-09
Macland to end of street
Safety and Operational Improve - rural shldrs (no C&G)
Hamilton Road Cobb DOT Underway Feb-07
Paul Samuel Road to Naples View Design
Safety/Oper - Improve Horiz.curve to meet design speed
Hickory Grove Road Feb-07 May-09
Baker Road to Wade Green Road
Safety and Operational Improvements
Hiram-Lithia Springs Road Mar-09 Nov-11
Powder Springs-Dallas Road to Humphries Hill
Safety and Operational Improvements
Jamerson Road / Wigley Road Jan-07 May-10
Lee Waters Road to Sandy Plains Road
Safety and Op. improve-3 lane rd with rt turn lanes at intx
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Lower Roswell Road Mar-07 Aug-09
Roswell Street (SR 120) to Terrell Mill Road
Safety/Operational Improvements
Lower Roswell Road Consultant Nov-06 May-10
Davidson Road to Fulton County Line Selection
CO-349 & BP220
Maxham Road Concept Feb-06 May-08
Veterans Memorial Hwy (SR 8) to Old Alabama Rd
Safety/Operational, Narrow 4-Lane and median
Nance Road Consultant Jul-06 Feb-10

77Acworth Due West to Old Hwy 41/Main Street Negotiation
Safety/Operational, bridge over Butler Creek
North Booth Road Preliminary Feb-06 Feb-08
Shiloh Road to Bells Ferry Road Design
Shoulder and intersection improvements
Old McEver Road Apr-08 May-09
Main Street to New McEver Road
Safety and Operational Improve with Curb and Gutter
Post Oak Tritt Road Preliminary Underway Feb-08
Holly Springs Road to Fulton County Design
Safety and Operational Improve and 2 replace bridges
Queen Mill Road Jul-07 Jul-09
Veterans Memorial Highway to Mableton Parkway
Safety and Operational Improvements
Shallowford Road Consultant Sep-06 Nov-07
Johnson Ferry Road to Childers Road Negotiation
Hill cut at the Kroger/Publix entrance
Shiloh Road/Shallowford Road Jul-08 Oct-11
Wade Green Road to Canton Road
Safety/Op. improve 3-lane road with rt turn lanes at intx
Smyrna Pdr Spgs/Benson Poole Rd Apr-07 Jan-10
Hicks Road to Windy Hill Road
Intx realign at Benson Poole/Smyrna Pdr Spgs Rd
Terrell Mill Road Construction Underway Underway
Delk Road to Old Canton Road
Delk/Paper Mill/Lower Roswell/Old Canton-Intx Improve
West Sandtown Road Jul-08 Oct-10
Dallas Hwy to South of Macland Rd (to new soccer field)
Corridor Improve-add turn lanes at various intxs
Woodland Brook Drive Apr-09 Apr-11
Log Cabin Road to Paces Ferry Road
Minor Safety Improvements - add curb and gutter
Woodlawn Drive Apr-09 Apr-11
Safety/Oper. Improve-bicycle improve and 2 hill cuts
Johnson Ferry Road to Lower Roswell Road
Wooten Lake Road Preliminary Feb-06 May-07
Wade Green Road to Shiloh Road Design
Shoulder and intersection improvements

SIDEWALKS - Pedestrian and Bicycle Improvements
South Hurt Road Consultant Jan-07

Selection X

XX X
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X

X

1/11/2007     2:56 PM Page 9 of 12



PROJECT NAME Project Phase Sc
he

du
le

d 
C

on
st

ru
ct

io
n 

B
id

B
eg

in
 

E
ng

in
ee

ri
ng

B
eg

in
 P

ro
pe

rt
y 

A
cq

us
iti

on

B
eg

in
 

C
on

st
ru

ct
io

n

E
nd

   
 

C
on

st
ru

ct
io

n

Sc
he

du
le

d 
B

eg
in

 
E

ng
in

ee
ri

ng

o

m

oj

Transit Supportive Sidewalks Mar-07 Mar-08

Six Flags S/W Consultant Jan-07 Jun-08
Selection

South Service Road Consultant Jan-07 Nov-07
Selection

Frey Road Consultant Jan-07 Nov-07
Selection

Busbee Parkway Consultant Jan-07 Nov-07
Selection

Barrett Parkway Consultant Jan-07 Nov-07
Selection

Hopkins Road Consultant Jan-07 Nov-07
Selection

SAFETY/OPERATIONAL - School Zone Safety
Acworth Elem & Barber MS   Jul-08 Apr-10
Repave and Improve Cantrell Road

Austell Elementary School Construction Underway Jan-07
Traffic and Safety Improvements

Awtrey Middle School Oct-08 Oct-09
Improve Access to School for Car/Buses@Nowlin Rd

Baker Elementary School CCBOE Oct-06 May-07
Improve Driveway Design

Birney Elementary School Consultant Dec-06 May-07
Additional Turn Lanes Selection

Dodgen Middle School Concept Apr-06 Jul-08
Improve Turn Lanes on Bill Murdock

Durham MS and Frey Elementary School Oct-07 Apr-09
Additional Turn Lanes

East Valley Elementary School Jan-08 Jan-09
Site Ingress/Egress Improvements

Harmony Leland Elementary School Dec-06 Dec-07
Sidewalks, Acceleration, and Deceleration Lanes

Kell High School Oct-08 Jan-11
Improve Signals and Traffic Patters

X
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X X
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LaBelle Elementary School Dec-06 Feb-08
Sidewalks

Mabry Middle School Dec-06 Dec-07
Sidewalks

McEachern High School Oct-07 Oct-08
Intx Improves at New Macland Rd @ Gaydon Rd

Murdock Elementary School Oct-08 Oct-09
Improve Access and Turn Lanes

Northwest Elementary School Concept May-06 Sep-07
Old Stilesboro Road
Existing Road Improvements (Site to be Determined)
Pine Mountain Middle and Hayes Elementary Oct-07 Apr-09
Improve capacity at Kennesaw Due West Road

Pitner Elementary School Apr-09 Apr-10
Reconfiguration; Turning Lanes

Pope High School Oct-07 Jul-08
Improve School Driveway

Russell Elementary School Design Jan-07 Jul-08
Additional Turn lanes

Shallowford Falls Elementary School Oct-07 Oct-08
Improve driveway Access off Lassiter Road

South Cobb High School Oct-07 Oct-08
Sidewalks on Clay Road

Teasley Elementary School Concept Jan-07 Jul-07
Turn Lane, Additional Entrance/Queuing Lanes (In-House)

Varner Elementary School Jul-09 Jan-11
Turn Lane, Additional Entrance / Queuing Lanes

Walton High School Jan-08 Oct-09
Improve St Dist/Add Lt Turn in the WB Lane/Realign/add
Dual LT Lanes Johnson Fy
West Cobb High School #2, SR 92 Concept May-06 Sep-07
Pitner Rd - Exist Rd Improve, Site to be Determined

Wheeler High School Oct-07 Oct-08
Site Ingress/Egress Improvements

RESURFACING - Infrastructure Preservation
Resurfacing 2006-1 LARP Consultant

Selection

X

X

X

X

X
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Resurfacing 2007-1 LARP

ON STREET BICYCLE IMPROVEMNTS - Pedestrian and Bicycle Improvements
On Street Bicycle Improvements 2006 Feb-07 Mar-08

MULTI-USE TRAILS - Pedestrian and Bicycle Improvements
SR120 Dallas Highway Streetscapes, Phase I Design Underway TBD

SR120 Dallas Highway Streetscapes, Phase II Design Underway TBD

Noonday Creek Trail, Phase I Design Underway TBD

Noonday Creek Trail, Phase II Design Underway TBD

Spring Road Multi-use Trail Design Underway TBD

East Cobb Trail Extension, Phase I Consultant Nov-06 TBD
Selection

MUNICIPAL PROJECTS
Austell Powder Springs @ Threadmill Complex Jan-07
City of Austell
Intersection Improvements
Humphries Hill at C.H. James Parkway Design May-06 Mar-07
City of Austell Underway
Intersection Improvements
Joe Jerkins Blvd and Carauster Ind, Inc. Jan-07
City of Austell
Railroad Overpass Bridge
Perkerson Mill Road @ Flint Hill Road Jan-07
City of Austell
Improve Intersection
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